NOTES FROM 06.08.05 PROTON DRIVER MEETING - CIVIL

Attendees: Rich Stanek, Bill Foster, Mike May, Bob Webber, Jerry Leibfritz, Mike Andrews, Lee Hammond, Gary
VanZandbergen, Ed Crumpley, Chuck Federowicz, Elaine McCluskey

ITEMS DISCUSSED:

1. Linac Enclosure cross-section:
a. HVAC duct location in upper non-aisle corner is ok for typical section, but in front end area will
need to be in elsewhere due to cabling interferences.
b. Has piping isolation dampening been considered? Is it necessary? No clear answer.
c. Change in how waveguide is distributed is being considered. This would distribute waveguides in
building rather than enclosure in Initial scheme.

2. Linac Front End:

a. Bill says to not do any layout of this for now. Meson test setup needs to happen to decide sizes
and locations of equipment required.

b. Need for 3 ft shield wall: Mike related this to what he’s seen at SNS, and believes this would
provide beam-on access. Requires exit at each end. Conclusion was that Meson set up will
determine what will be required here. At RFQ & MBET there’s no need for a shield wall because
this would be in an open area.

c. Question of desire for open floor above front end of machine

i. Could be for tours, show and tell
ii. Airin tunnel could be affected — will probably need air lock door between front end and
linac tunnel

3. Beam-on access in front end:
a. When beam is on, might just be looking at signals that could be run to building, but might
be in tunnel.
b. Agreed that separate meeting is required for Meson layout to answer lots of questions.
Civil meeting not appropriate for this.

4. Information about Meson setup:
a. Klystron here in February
b. RFQ maybe 18 months from now
c. Probably up and running 12 to 18 months
d. Could use Meson East tunnel north of proposed test setup for typical tunnel and building
cross-section. Later talked to Dixon (who was not at meeting) who wondered if Meson
East tunnel had enough cross-section to be able to do this.

5. Typical RF station layout:
a. Still awaiting information from Al Moretti on waveguide layout
b. Information about horizontal versus vertical klystrons — DESY is planning to use 3
vendors for horizontal klystrons. If this goes ahead, will probably mean PD will also use
horizontal klystrons. Might know this by end of summer.

6. Staking of beamline: Now staked through the woods with 4 points thanks to Alignment Group.
Can walk entire beamline. Discussed solidity of alignment. Some question at MI10 region.

ITEMS FOR NEXT MEETING:
Review environmental issues, including
¢ Rod - consultant report on Wetland Determination
e Rod - COE visit on 6/14
e Paul/Kamran — hydrogeologic borings

NEXT MEETING 6/15/05 AT 9:30 A.M. IN THE conFESSional WH5NE



